FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August, 2010

Date: August 11, 2010

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place Contract No. 58747 [ \/f
City, State ZIP: Keaau, HI 96749 DAGS Job No. 71-11-7323
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER | ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 43,440.00  {DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ ] DAILY REPORTS ] ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS | ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ - | ] ALL SIGNATURES

Adjusted Contract Amount $ 43,440.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 43,440.00 #Diviol $ - $ 43,440.00
Retained [0.00% ] $ $ -
Amount Subject to Payment $ 43,440.00 $ - $ 43,440.00
Payments to Date $ 41,268.00 $ - $ 41,268.00
Payments Now Due $ 2,172.00 $ - $ 2,172.00
Payment No. [4] Final

Remarks:

1 Computed and Checked by:

2. 1 certify that the above billis correct, just, that payment has not been received, and afl payroll

affidavits have been submitted, are current, or proper deductive exclusions have been made to
0 LA e 9] /d this request.
= Date: /\

“"3 Recom 3 roject Inspector or Engineer
GW Construction

SEP 22 20"0 Name of C Petor

Date:

SEP 22 2010 08/11/10

change Wheb andlhewurkper’ormed.. e m'“ﬁ-e'n Yamada’ Vice-PreS. o
y : SEP 28 2010

1 Stite Publc Worky Administrator Data:
i |

M Chie! or District Enginaer
ftifies that




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2010

DPW-CIA 7/06

CONTRACTOR: GW Construction Contract No.: 58747
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint DAGS Job No.: 71-11-7323
)
% CONTRACT
@] LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
C)' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLL % RETAINED
GW Construction General Contractor ABC-18608 $43,440 $32,440] 74.68% 5% $1,622

A

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACT COMPL. %] RETN AMOQUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE C@b % RETAINED
Unitek Insulation, LLC Lead Removal C-11851 $6,500 $6,500{ 100.00% 5% $325
808 Electric & Telecom, LLC |Electrical C-26358 $4,500 $4,500| 100.00% 5% $225
#DIV/0! 5% $0

#DIV/0! 5% $0

#DiV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0I 5% $0

#DIV/O! 5% $0

#DIVIO 5% $0

#DIV/0! 5% $0

#DiV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0) 5% $0

Total Retained from Subs $550

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

GW Construction /j\

Name of Contractor

08/11/10

By Signature  Wan Yamaj y Vice-Pres.

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

A

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2010

CONTRACTOR: GW Construction Contract No.: 58747

PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint DAGS Job No.: 71-11-7323
a CHANGE
% ORDER|
o] LICENSE CHANGE ORDER COMPL. %!} RETN AMOUNT]|
EJ) PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED

GW Construction General Contractor ABC-18608 $0 $0] #DIV/0! 5% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
#DIV/0| 10% $0
#DIV/O| 10% $0
#DIV/O| 10% $0
#DIV/0l 10% $0
#oviol | 10% $0
#oviol [ 10% $0
#DIVIOL | 10% $0
#IVIOL | 10% $0
#DIV/OI 10% $0
#0WV/OL | 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#oviol | 10% $0
#DIV/O! 10% $0
#DIV/OI | 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0]

| certify that the above retentions are correct for this request.

Name of Contractor

Checked/Verified by:
GW Constructiﬁl\ }y

Initial - Project Inspector or Engineer

08/11/10

By Signature  Wen Vice-Pres. Date

NOTE: R
Columnar totals shall be equ
the Monthly Estimate Sheet

ollar value to that on



DEPARTMENT OF ACCOUNTING AND GENERAL SE&Y}I.G‘;S“ 5.

STATE OF HAWAII

~

DIVISION OF PUBLIC WORKS®EC: Ll | Viu™
Monthly Payment Slip T!V. V" °

\: 58
rlq (‘E? 7-‘ P
PAYMENT NO.: 4 PROJECT TITLE: HILO PLANT INDUSTRY "h}:'PAIR CMU CRACKS AND REPAINT
INSECTARY
BILLING MONTH: August-10 DAGS JOB NO.: 7 1-11-7323 CONTRACT NO.: 58747
CONTRACTOR: YAMADA PAINT CONTRACTING, INC
VENDOR CODE: 21405401
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-406M $0.00 ($2,172.00) $2,172.00
Totals: ($2,172.00) $2,172.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B09-406M $0.00 $0.00 $0.00
Totals:
Grand Total: ($2,172.00) $2,172.00
Verif By g DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 21405401

Cost Code 3A1
Ay”)
A

SEP 36 2010

Voucher No.

Verified By



